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Project

Description

Considerations

Timing

New Data Center and

Office Facility

Located at southeast
corner of Jefferson
Street and Maple Park,
in Olympia.

166,000 square foot
data center

115,00 square foot
headquarters

Consolidates DIS into one
facility from its current 10
locations

Provides more secure power
source and facilities for vital
information storage

Current tenants at Wheeler
site must be moved to
accommodate construction

Current Wheeler
site tenants
moved prior to
groundbreaking

Construction
begins in Spring
of 2008

Targeted
completion in
Winter, 2010

Move-ins begin
in Winter, 2010

General Office
Building

Located on Wheeler
Site development, east
of the new DIS Data
Center Facility

175,000 square feet in
total

New headquarters for
Washington State Patrol

Housing for a number of
smaller agencies

Current tenants at Wheeler
site must be moved to
accommodate the building

Construction
begins in Spring
of 2008

Targeted
completion in
Winter, 2010

Move-ins in
Winter, 2010

Heritage Building

Located at current site
of General
Administration Building
site

General Administration
Building demolished to make
way for new construction

Current tenants of GA
building must be moved to
accommodate the new
building

Construction to
begin Spring,
2010




Septerbar 5, 2007

Wheeler Lot Development
DIS and General Office Facilities

RFP for
Building
I
?j&:ﬁe?d Heritage Building Construction
Begins February 2010 &

Childcare Consultant Wheeler Lot Winter 2010
Available Tenant Moves Facility
Spring 2008 Moves:
Wheeler Lot Construction Begins o gf
April 2008 D
« WSP
| + Small
Agencies

Demolish
General
Administration
Spring 2010

=1 o




